
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:07 AM
Run date

Time

Reviewer: Soheilifard, Saman 17-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 076 Date: 03-May-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 06:00 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 602

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Bolting at Splice #3:
From 07:00 until 08:00, I witnessed torque verification testing inside the East shaft at Elevation 114m. The
following connections were tested:
- The lower splice on longitudinal stiffeners A1, A2, A3, & A4
- The lower splice on longitudinal stiffener B1
- The lower splice on longitudinal stiffeners C1 & C2
- The lower splice on longitudinal stiffeners D2, D3, & D4
- The lower splice on longitudinal stiffeners E1 & E2

Note: stiffeners B2, C3, & D1 have not yet been tensioned at this time. They are leaving these splice
plates off to give a little extra room for the welders to access the welding of the corner plates.

*********
Welding at Splice #2:
- Inside the North shaft, welding was completed on the B-C corner plates.
- Inside the East shaft, production welding was started on the B-C upper weld and the C-D lower weld.

*********
9m diaphragm welding:
Welding was started on the 9m external diaphragm welds. The 2 welds started were on plate 9m-center
adjacent to shear plate a2N and a2S.

*********
Grillage:
I started to check the Splice #4 holes in the top of Lift 4 that appear to not align properly with the skin
splice plates. This was discussed at last week's Team Tower meeting. Some of the holes appear to not
align, and may need to be reamed. Before agreeing to possibly reaming any holes, we wanted to know the
total number that may need it. I physically inserted a bolt into all holes in the skins to check for
misalignment. Below are the numbers of holes that are not aligned on each skin:
- North, Skin A: 1 hole
- North, Skin B: 0 holes
- North, Skin C: 0 holes
- North, Skin D: 2 holes
- North, Skin E: 1 hole
- South, Skin A: 1 hole
- South, Skin B: not yet checked
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- South, Skin C: not yet checked
- South, Skin D: not yet checked
- South, Skin E: 1 hole
- East, Skin A: 0 holes
- East, Skin B: 0 holes
- East, Skin C: 0 holes
- East, Skin D: 0 holes
- East, Skin E: not yet checked
- West, Skin A: 3 holes
- West, Skin B: 0 holes
- West, Skin C: 0 holes
- West, Skin D: 7 holes
- West, Skin E: 0 holes

.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

JNM XIAO JIAN WANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

JNM Morgan WinterIronworker 8.00 2.00 0.00 10.00

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

JNM ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

Page 2 of 2ddrRptbyBidItem


